

IZ E-DOC №33 www.investzone.uz/edoc/3316022026

Chutian Laser Group Co., Ltd.

Dear Team,

We would like to formally raise our concern regarding the delay in the manufacturing and delivery of the checking fixtures, laser cutting machines, and welding machines ordered from your company.

According to the agreed project timeline, these items were scheduled to be completed and delivered within the February, 2026. However, the current delay is significantly affecting our project schedule and production preparation activities. Please be informed that our OEM customer is strictly requiring us to comply with the committed timing, and any deviation is not acceptable.

The delay in your deliverables is directly causing a risk to our Start of Production (SOP) schedule and may result in serious operational and contractual consequences.

Therefore, we kindly request your immediate action to:

- Share the current manufacturing status of the checking fixtures and machines
- Submit a confirmed and updated delivery schedule
- Implement effective corrective measures to recover the lost time

We expect your urgent response along with a clear recovery plan to ensure compliance with the agreed timeline. Your prompt support and cooperation in preventing further delays will be highly appreciated.

Thank you for your understanding and immediate attention to this matter.

Best Regards,
Tim, Abbasov Sh. M.
board@investzone.uz



izedoc3316022026